



Measure E
Safe and Modern Classrooms
21st Century Learning

**January 16, 2018** 

#### **Measure E - Project Schedules**

#### **Completed Projects:**

- Kings Beach Boiler Replacement
- Tahoe Lake Boiler Replacement
- Tahoe Lake Fire Panel Upgrade
- Tahoe Lake Elementary-Phase I: Parking Lot

#### 2017 Projects:

 Tahoe Lake Elementary – Phase II: New Construction/Modernization/21<sup>st</sup> Century Learning

#### 2018 Projects:

Kings Beach Elementary School: New Construction/Modernization/21<sup>st</sup> Century Learning

#### 2022 Projects:

- North Tahoe High School: New Band Room/Modernization/21st Century Learning
- North Tahoe School: Band Room Enhancements/Modernization/21st Century Learning

#### **MEASURE U/E:**

- Sierra Continuation High School Completed
- North Tahoe Warehouse Facility Completed
- Maintenance/Warehouse Facility located at District Office Completed
- Cold Stream Alternative School (Rideout) Complete in Winter 2018



#### **Project Schedule and Phasing**


**Phase I-Parking Lot Completed** 

#### **Phase II-New Construction/Modernization**

- Design Approved by DSA
- Full relocation of Tahoe Lake Elementary to Rideout in June 2017 for the 2017 - 2018 school year
- Award Trades May 3, 2017 and June 7, 2017
- Landscape Package Awarded November 2017
- Construction Started in June of 2017
- Construction Completed by Winter Break of 2018














#### Scope of Work


# **Start Construction in Spring 2018 Complete Construction Fall 2019**

- Modernize existing buildings
- Upgrade building systems
- Add new kindergarten and classrooms
- Science greenhouse
- Campus quad
- Fencing
- Fire alarm upgrade
- Exterior lighting
- Repair hard courts
- Flexible furniture
- Technology infrastructure
- Classroom technology package

Project Architect: JK Architecture TTUSD Project Manager: Jorge Rojas

**Contractor: TBD** 

Site Budget: \$22,427,727













# **North Tahoe**



### **Questions**

