Measure U
Safe and Modern Classrooms
21st Century Learning

January 11, 2018
Measure U – Project Schedule

2016 Completed Projects:
• Alder Creek Middle School: Parking Lot Upgrade/Security/21st Century Learning
• Glenshire Elementary School – Phase 2: Modernization/Security/21st Century Learning
• Sierra Expeditionary Learning School: Parking Lot Upgrade/Modernization/21st Century Learning
• Donner Trail Elementary School: Exterior Painting/Gym Interior Painting/Gym Flooring
• Maintenance/Warehouse Facility
• Truckee High School: Pool Building Conversion

2017 Projects:
• New Maintenance/Warehouse Facility – Completed
• Truckee High School – Phase 2-Increment 1: West Wing and Site Work
• Donner Trail Elementary School: New Construction/Modernization/21st Century Learning

2018 Projects:
• Truckee Elementary School: New Construction/Modernization/21st Century Learning
• Truckee High School - Phase 2-Increment 2: Administration, Library, Girls Locker Room Upgrade and Modernization of Existing Building
Truckee High School

Phase I: Track/Parking/Restroom Complete

Phase II: New Construction/Modernization
Increment 1: March 2017 through August 2018
  West Wing
  Site Work
Increment 2: August 2018 through December 2019
  Library
  Administration
  Girls Locker Room Renovation
  Modernization of Existing Building
Truckee High School Site Access Plan for 2017-2018 School Year

- Buses and contractors only
- Construction Area
- Staff and Student parking
- Visitor parking
- Staff parking
- Staff and Student parking
- No Thru Traffic

Gates
Chain Link Fence

Truckee High School
Truckee High School

First Floor Plan

PHASE 2
Truckee Elementary School

Project Schedule
- Submitted to DSA in May 2017
- Bid Project February 2018
- Start Construction in April 2018
- Construction Completed by Fall 2020

Project Architect: DLR Group
TTUSD Project Manager: Anna Klovstad
Contractor: Sundt Construction
Site Budget: $34,614,849
PHASING PLAN DATED SEPTEMBER 2017
Project Schedule

- Submitted to DSA on September 29, 2016
- Project Bid Twice
- Start Construction in June 2017
- Construction Completed by March 2018

Project Architect: JK Architecture Partnership
TTUSD Project Manager: Will Broad
Contractor: Reyman Brothers
Contractor Bid: $3,770,000
Site Budget: $4,942,342