Measure U
Safe and Modern Classrooms
21st Century Learning

February 13, 2017
2016 Completed Projects:
• Alder Creek Middle School: Parking Lot Upgrade/Security/21st Century Learning
• Glenshire Elementary School – Phase 2: Modernization/Security/21st Century Learning
• Sierra Expeditionary Learning School: Parking Lot Upgrade/Modernization/21st Century Learning
• Truckee High School: Track/Restroom Building/East West Field Upgrade
• Donner Trail Elementary School: Exterior Painting/Gym Interior Painting/Gym Flooring

2016/2017 Projects:
• Maintenance/Operations Facility: New Construction
• Truckee High School: Pool Building Conversion
• Truckee High School/Warehouse: Demolition of West Wing and Warehouse Structures

2017 Projects:
• Truckee High School - Phase 2: New Construction/Modernization/21st Century Learning
• Donner Trail Elementary School: New Construction/Modernization/21st Century Learning

2018 Projects:
• Truckee Elementary School: New Construction/Modernization/21st Century Learning
Maintenance/Operations:
- Geney/Gassiot, Inc. Construction Bid: $2,184,000
- Estimated Changes to Date: $75,000
- Completion in March 2017
Pool Building:

- Phase I: Completed April 3, 2017
- Phase II: Following the completion of the Truckee High School Project
Pool Building

IMPROVEMENT LEGEND NOTES
1. NEW CONCRETE TYPING
2. EXISTING PORTABLE EDITING BOOTH
3. TEMPORARY DIVIDER CURTAIN
4. NEW DA PLUMBING FIXTURES, TOILET PARTITIONS & ACCESSORIES
5. NEW LOCKERS AND BENCH
6. NEW WATER HEATER
7. NEW FLOOR BINK
8. NEW DOOR, FRAME & HARDWARE
9. TEMPORARY WALLS - 8' HIGH
10. NEW WALL

DESTRUCTION LEGEND NOTES
1. REMOVE EXISTING POOL DECK, COPING INCLUDING BOTTOM
2. REMOVE ALL EXISTING PLUMBING FIXTURES
3. REMOVE EXISTING DOOR, FRAME & HARDWARE
4. REMOVE EXISTING WALL
5. REMOVE EXISTING LOCKERS
6. REMOVE EXISTING COUNTER TOP
7. REMOVE EXISTING TOILET PARTITIONS INCLUDING ACCESSORIES
8. REMOVE EXISTING WATER HEATER
Donner Trail Elementary School

Project Schedule

- Bid Project March 2017
- Award Bid in April 2017
- Start Construction in June 2017
- Construction Completed by Fall 2018

Project Architect: JK Architecture Partnership
TTUSD Project Manager: Will Broad
Contractor: TBD
Site Budget: $4,680,050
Truckee High School
Phase I: Track/Parking/Restroom Complete
Phase II: New Construction/Modernization
Increment 1: March 2017 through August 2018
  West Wing
  Site Work
Increment 2: May 2018 through August 2019
  Library
  Girls Locker Room
  Modernization of Campus
EXISTING HIGH SCHOOL BUILDING vs. ADDITIONS & RENOVATIONS
Project Schedule

• Submitted to DSA in March 2017
• Bid Project November 2017
• Start Construction in June 2018
• Construction Completed by Fall 2019

Project Architect: DLR Group
TTUSD Project Manager: Anna Klovstad
Contractor: Sundt Construction
Site Budget: $33,544,825
Truckee Elementary School