TAHOE·TRUCKEE
UNIFIED SCHOOL DISTRICT

Measure E
Safe and Modern Classrooms
21st Century Learning

January 30, 2019
Completed Projects:
- Kings Beach Boiler Replacement
- Tahoe Lake Boiler Replacement
- Tahoe Lake Fire Panel Upgrade
- Tahoe Lake Elementary-Phase I: Parking Lot

2017 Projects:
- Tahoe Lake Elementary – Phase II: New Construction/Modernization/21st Century Learning

2018 Projects:
- Kings Beach Elementary School: New Construction/Modernization/21st Century Learning

2022 Projects:
- North Tahoe High School: New Band Room/Modernization/21st Century Learning
- North Tahoe School: Band Room Enhancements/Modernization/21st Century Learning

MEASURE U/E:
- Sierra Continuation High School – Completed
- North Tahoe Warehouse Facility – Completed
- Maintenance/Warehouse Facility located at District Office – Completed
- Cold Stream Alternative School (Rideout) – Complete in Winter 2018
Project Schedule and Phasing

Phase I - Parking Lot Completed

Phase II - New Construction/Modernization

- Design Approved by DSA
- Full relocation of Tahoe Lake Elementary to Rideout in June 2017 for the 2017 - 2018 school year
- Award Trades May 3, 2017 and June 7, 2017
- Landscape Package Awarded November 2017
- Construction Started in June of 2017
- Construction Completed by Fall of 2019
Tahoe Lake Elementary School
Scope of Work

Start Construction in Spring 2018
Complete Construction Fall 2019

- Modernize existing buildings
- Upgrade building systems
- Add new kindergarten and classrooms
- Science greenhouse
- Campus quad
- Fencing
- Fire alarm upgrade
- Exterior lighting
- Repair hard courts
- Flexible furniture
- Technology infrastructure
- Classroom technology package

Project Architect: JK Architecture
TTUSD Project Manager: Anna Klovstad
Contractor: Roebbenlen Construction
Site Budget: $22,427,727
Questions