Measure U
Safe and Modern Classrooms
21st Century Learning

October 8, 2019
2017 Projects:
- New Maintenance/Warehouse Facility: Completed
- Truckee High School: Increment 1 - West Wing and Site Work - Completed
- Donner Trail Elementary School: New Construction/Modernization/21st Century Learning - Completed

2018 Projects:
- Truckee Elementary School: New Construction/Modernization/21st Century Learning

2019 Projects:
- Truckee Elementary School: New Construction/Modernization/21st Century Learning
- Truckee High School: Increment 2 - Administration, Library, Girls Locker Room Upgrade and Modernization of Existing Building
Truckee High School

Phase I: Track/Parking/Restroom Complete

Phase II: New Construction/Modernization
Increment 1: March 2017 through August 2018
  West Wing
  Site Work
Increment 2: June 2019 through December 2020
  Library
  Administration
  Girls Locker Room Renovation
  Modernization of Existing Building
Truckee Elementary School

Project Schedule

- Submitted to DSA in May 2017
- Bid Project February 2018
- Construction Started in May 2018
- Construction Completed by October 2020

Project Architect: DLR Group
TTUSD Project Manager: Rob Koster
Contractor: Sundt Construction
Site Budget: $34,614,849