**2017 Projects:**
- New Maintenance/Warehouse Facility: Completed
- Truckee High School: Increment 1 - West Wing and Site Work - Completed
- Donner Trail Elementary School: New Construction/Modernization/21st Century Learning - Completed

**2018 Projects:**
- Truckee Elementary School: New Construction/Modernization/21st Century Learning

**2019 Projects:**
- Truckee Elementary School: New Construction/Modernization/21st Century Learning
- Truckee High School: Increment 2 - Administration, Library, Girls Locker Room Upgrade and Modernization of Existing Building
Truckee High School

Phase I: Track/Parking/Restroom Complete

Phase II: New Construction/Modernization
Increment 1: March 2017 through August 2018
West Wing
Site Work

Increment 2: June 2019 through December 2020
Library
Administration
Girls Locker Room Renovation
Modernization of Existing Building
First Floor Plan

Increment 2

AREA-C

AREA-D
CM-Multi Prime

District

Trade Contractors

Trade Contractors

Trade Contractors

Lease-Leaseback

District

Contractor
Truckee Elementary School

Project Schedule
- Submitted to DSA in May 2017
- Bid Project February 2018
- Construction Started in May 2018
- Construction Completed by October 2020

Project Architect: DLR Group
TTUSD Project Manager: Rob Koster
Contractor: Sundt Construction
Site Budget: $34,614,849
Progress at the Site

DECEMBER 3, 2018
Progress at the Site
Donner Trail Elementary School

Project Schedule

- Submitted to DSA on September 29, 2016
- Project Bid Twice
- Start Construction in June 2017
- Construction Completed by August 2018
- DSA-Certified on February 1, 2019

Project Architect: JK Architecture Partnership
TTUSD Project Manager: Anna Klovstad
Contractor: Reyman Brothers Construction
Contractor Bid: $3,770,000
Site Budget: $4,942,342
Donner Trail Elementary School